COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/31/2018

ESTIMATE SUMMARY 08:49:57
CONTID: C20403 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 20403-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.0  DAYS TIME ALLOW: 35 WORK DAYS
SH 14 POUDRE CANYON GUARDRAIL PERCENT TIME:  94.29 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: SHE0141-024
SH 14 POUDRE CANYON GUARDRAIL
NAME OF ROAD:
PROJECT COUNTIES:  LARIMER
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 07/24/2018 DATE TIME STARTED 09/11/2017
6663 COLORADO BLVD. DATE LET 07/20/2017 DATE WORK BEGAN 09/11/2017
DATE AWARDED 07/28/2017 DATE TIME STOPPED 02/15/2018
DATE CONTRACT EXECUTED 08/15/2017 DATE ACCEPTED 02/15/2018
COMMERCE CITY C080022 (303)287-8905 DATE NOTICE TO PROCEED 09/11/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 570,797.38  PARTICIPATING $ 350.00 $ 0.00
AWARD PROJECT AMT:  $ 556,584.00 NON-PARTICIPATING 537,892.38 23,247.07
PERCENT COMPLETE: 94.30% TOTAL EARNINGS 538,242.38 23,247.07
FUNDS AVAILABLE: $ 32,555.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 538,242.38 23,247.07
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,348.76 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 529,893.62 23,247.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 529,893.62 23,247.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 23,247.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20403-BID ESTIMATE RUN 07/31/2018

PROJECT: SHE0141-024 ESTIMATE NO: 0005 08:49:57
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00201 Removal of Curb 604.000 604.000
LF 0.000 0.00
12.00000 604.000 7,248.00
0010 202-00240 *Removal of Asphalt Mat (Planing) 56.000 56.000
SY 0.000 0.00
100.00000 56.000 5,600.00
0015 202-00250 Removal of Pavement Marking 267.000 267.000
SF 0.000 0.00
4.50000 267.000 1,201.50
0020 202-00810 Removal of Ground Sign 3.000 3.000
EACH 0.000 0.00
350.00000 3.000 1,050.00
0025 202-01130 *Removal of Guardrail Type 3 334.000 334.000
LF 0.000 0.00
7.00000 334.000 2,338.00
0030 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0035 203-00000 Unclassified Excavation 41.000 41.000
cY 0.000 0.00
62.00000 41.000 2,542.00
0040 203-00500 Rock Fill 0.000 0.000
cY 0.000 0.00
90.00000 0.000 0.00
0045 206-00000 Structure Excavation 27.000 27.000
cY 0.000 0.00
25.00000 27.000 675.00
0050 208-00002 *Erosion Log Type 1 (12 Inch) 120.000 120.000
LF 0.000 0.00
5.50000 120.000 660.00
0055 208-00035 *Aggregate Bag 30.000 30.000
LF 0.000 0.00

10.50000 30.000 315.00
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PCN: 20403-BID ESTIMATE RUN 07/31/2018

PROJECT: SHE0141-024 ESTIMATE NO: 0005 08:49:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00045 *Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0065 208-00103 Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0070 208-00105 Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0075 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0080 208-00207 *Erosion Control Management 7.000 7.000
DAY 0.000 0.00
380.00000 7.000 2,660.00
0085 210-00810 Reset Ground Sign 8.000 8.000
EACH 0.000 0.00
400.00000 8.000 3,200.00
0090 212-00006 *Seeding (Native) 0.100 0.100
ACRE 0.000 0.00
6,400.00000 0.100 640.00
0095 212-00032 *Soil Conditioning 0.100 0.000
ACRE 0.000 0.00
3,550.00000 0.000 0.00
0100 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 0.000 0.000
Class
Sy 0.000 0.00
7.75000 0.000 0.00
0105 304-06000 Aggregate Base Course (Class 6) 59.420 59.420
TON 0.000 0.00
50.00000 59.420 2,971.00
0110 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 50.150 50.150
TON 0.000 0.00

280.00000 50.150 14,042.00
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PCN: 20403-BID ESTIMATE RUN 07/31/2018

PROJECT: SHE0141-024 ESTIMATE NO: 0005 08:49:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 507-00400 *Bituminous Slope and Ditch Paving (Asphalt) 23.700 23.700
TON 0.000 0.00
300.00000 23.700 7,110.00
0120 601-03040 Concrete Class D (Bridge) 38.000 38.000
cY 0.000 0.00
600.00000 38.000 22,800.00
0125 602-00020 Reinforcing Steel (Epoxy Coated) 6,442.000 6,442.000
LB 0.000 0.00
1.50000 6,442.000 9,663.00
0130 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 62.000 62.000
LF 0.000 0.00
125.00000 62.000 7,750.00
0135 604-13005 Inlet Type 13 (5 Foot) 1.000 1.000
EACH 0.000 0.00
6,800.00000 1.000 6,800.00
0140 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MG S) 2,474.000 2,474.000
LF 0.000 0.00
35.00000 2,474.000 86,590.00
0145 606-01320 *End Anchorage Type 3B (31 in. MGS) 0.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0150 606-01340 *End Anchorage Type 3D (31 in. MGS) 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0155 606-01370 *Transition Type 3G (31 in. MGS) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0160 606-02003 *End Anchorage (Nonflared) (31 in. MGS) 10.000 10.000
EACH 0.000 0.00
3,800.00000 10.000 38,000.00
0165 606-11030 Bridge Rail Type 10M 135.000 135.000
LF 0.000 0.00

250.00000 135.000 33,750.00
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PCN: 20403-BID ESTIMATE RUN 07/31/2018

PROJECT: SHE0141-024 ESTIMATE NO: 0005 08:49:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 612-00010 Delineator (Special) 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0175 612-00037 Delineator (Flexible) (Flat Mounted) 0.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0180 612-00046 Delineator (Flexible) (Special) (Type I) 456.000 456.000
EACH 0.000 0.00
15.50000 456.000 7,068.00
0185 612-00048 Delineator (Flexible) (Special (Type III) 182.000 182.000
EACH 0.000 0.00
16.00000 182.000 2,912.00
0190 614-00011 Sign Panel (Class I) 26.000 26.000
SF 0.000 0.00
18.00000 26.000 468.00
0195 614-01512 Steel Sign Support (2-Inch Round)(Post) 46.000 46.000
LF 0.000 0.00
23.00000 46.000 1,058.00
0200 614-01522 Steel Sign Support (2-Inch Round)(Socket) 10.000 10.000
EACH 0.000 0.00
345.00000 10.000 3,450.00
0205 622-00027 Information Sign Board (Furnish Only) 0.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0210 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
5,700.00000 1.000 5,700.00
0215 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
125,000.00000 1.000 125,000.00
0220 626-01104 *Public Information Services (Tier IV) 1.000 1.000
LS 0.000 0.00

3,000.00000 1.000 3,000.00
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PCN: 20403-BID ESTIMATE RUN 07/31/2018

PROJECT: SHE0141-024 ESTIMATE NO: 0005 08:49:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 627-00013 Pavement Marking Paint (High Build) 21.000 21.000
GAL 0.000 0.00
190.00000 21.000 3,990.00
0230 627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 0.000 0.000
SF 0.000 0.00
37.00000 0.000 0.00
0235 627-30410 Preformed Thermoplastic Pavement Marking (Xwalk -Stop 0.000 0.000
Line
) SF 0.000 0.00
20.00000 0.000 0.00
0240 630-00000 Flagging 562.000 562.000
HOUR 0.000 0.00
25.00000 562.000 14,050.00
0245 630-00007 Traffic Control Inspection 28.000 28.000
DAY 0.000 0.00
190.00000 28.000 5,320.00
0250 630-00012 Traffic Control Management 31.000 31.000
DAY -4.000 -2,200.00
550.00000 27.000 14,850.00
0255 630-80341 Construction Traffic Sign (Panel Size A) 7.000 7.000
EACH 0.000 0.00
60.00000 7.000 420.00
0260 630-80342 Construction Traffic Sign (Panel Size B) 27.000 27.000
EACH 0.000 0.00
110.00000 27.000 2,970.00
0265 630-80344 Construction Traffic Sign (Special) 50.000 50.000
SF 0.000 0.00
17.00000 50.000 850.00
0270 630-80350 Vertical Panel 60.000 60.000
EACH 0.000 0.00
40.00000 60.000 2,400.00
0275 630-80355 Portable Message Sign Panel 3.000 3.000
EACH 0.000 0.00

5,800.00000 3.000 17,400.00
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PCN: 20403-BID ESTIMATE RUN 07/31/2018

PROJECT: SHE0141-024 ESTIMATE NO: 0005 08:49:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 630-80360 Drum Channelizing Device 9.000 9.000
EACH 0.000 0.00
42.00000 9.000 378.00
0285 630-80380 Traffic Cone 20.000 20.000
EACH 0.000 0.00
14.00000 20.000 280.00
0290 630-86810 Traffic Signal (Temporary) 1.000 1.000
EACH 0.000 0.00
22,000.00000 1.000 22,000.00
0295 700-70010 F/A Minor Contract Revisions 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 630-80335 Barricade (3 M-A) (Temp) 2.000 2.000
EACH 0.000 0.00
220.00000 2.000 440.00
0330 630-80370 Conc Barrier (Temp) 120.000 120.000
LF 0.000 0.00
25.00000 120.000 3,000.00
0340 630-85010 Impact Atten (Temp) 2.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0345 202-00090 Rem Delineator 409.000 409.000
EACH 0.000 0.00

11.09000 409.000 4,535.81
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PCN: 20403-BID ESTIMATE RUN 07/31/2018

PROJECT: SHE0141-024 ESTIMATE NO: 0005 08:49:57
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0350 900-00014 Added Item (Lump Sum)/ Reimburse 7' wood posts 1.000 0.000
LS 1.000 5,993.12
5,993.12000 1.000 5,993.12
0355 900-00014 Added Item (Lump Sum)/ Reimburse for Change from Wo od 0.000 0.000
Posts to Steel Post
LS 0.000 0.00
11,120.19000 0.000 0.00
0360 900-00014 Added Item (Lump Sum)/ Reimburse for Additional 1.000 0.000
Mobilization & Freight
LS 1.000 1,573.19
1,573.19000 1.000 1,573.19
0365 900-00014 Added Item (Lump Sum)/ Moment Slab Extension 1.000 0.000
LS 1.000 6,510.57
6,510.57000 1.000 6,510.57
0370 900-00014 Added Item (Lump Sum)/ Added Item (Lump Sum)/ Delet e 0.000 0.000
CMO #7
LS 0.000 0.00
11,120.19000 0.000 0.00
0375 900-00014 Added Item (Lump Sum)/ Added Item (Lump Sum)/ 1.000 0.000
reimburse fro Change from Wood Posts
LS 1.000 11,370.19
11,370.19000 1.000 11,370.19

CAT 0200 CURRENT AMT$ 570,447.38 $ 23,247.07 $ 537,892.38
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0315 620-00012 Field Laboratory (Class 2) 0.000 0.000
EACH 0.000 0.00
14,500.00000 0.000 0.00
0320 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
CAT 0400 CURRENT AMT$ 350.00 $ 0.00 $ 350.00

PROJECT TOTAL CURRENT AMT $ 570,797.38 $ 23,247.07 $ 538,242.38



